
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:07 PM

Run date

Time

Reviewer: Wright, Doug 24-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 158 Date: 16-Sep-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 373

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the grout epoxy for the remaining
dowels , & prepare for Friday grout under the shear plates . work on the struts at 48 meters elevation . &
the temporary tower . Crews started at 7:00 AM.

Rick , Carlos G. , Jose , & Carlos M. had to work on the preparation for the grout pour under the C
shear plates . Crews had to pull the last 2 bulk heads , clean the area & form the openings . Crews started
at 7:10 AM. They were done at 9:30 AM.

In addition to that , crews had to work on house keeping inside the shaft , & around the perimeter of
the footing box . Crews were done at 11:00 AM.

After that , crews had to work on the grout epoxy for the dowels . They had to prepare their tools 7
equipment , bring materials to the site . Crews started at 11:00 AM. They were done at 12;00 PM.

In the afternoon , crews had to work on the grout epoxy to the end of their shift .

Carlos & Augie had to work on the barge rigging materials for the 48 meters elevation struts &
prepare the working platform at 52 meters elevation to be assembled on the barge .

Tony , Kevin , Barry , Sam , Jacob , & Steve had to work on the struts . Crews had to install the
temporary bolts , place the shims . They started 7:15 AM.

In addition to that , crews had to work on the cross bracing . They had to install the pins , remove
the rubber plugs from the top of the shafts .

At 12:15 PM. I had to deliver to Sacramento Trans Lab 29 grout cubes & 4 concrete test cylinders .
I came back at 4:30 PM. Douglas & Ae had to cover all the activities to the end of the shift .

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM SAM TORRECILLASIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 158 Date: 16-Sep-2010 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


